2.7 W.A.LEVEL NARRATIVE - WEST LAKE LANDFILL OU2 RI/FS OS
(003-RSP-0714)

2.7.1 Summary of Progress and Procedures

Activities during the month of October 1997, consisted of preparation of the monthly report and
invoice.

2.7.2 Progress Activity Report

The following activities were conducted during the month of October:

Task 1 - Project Planning and Support
. Preparation of invoice and monthly report.

Task 2 - Community Relations
. No activities were performed under this task.

Task 3 - Field Investigation
. No activities were performed under this task. '

Task 7 - Assessment of Risk
. No activities were performed under this task.

Task 8 - Treatability Study/Pilot Testing
. No activities were performed under this task.

Task 9 - Remedial Investigation report

. No activities were performed under this task. . —

Task 10 - Remedial Alternative Screening
. No activities were performed under this task.

Task 11 - Remedial Alternative Evaluation
. No activities were performed under this. task.

Task 12 - FS Report and RI/FS Report
. No activities were performed under this task.

Task 13 - Post RI/FS Support
. No activities were performed under this task.

Task 15 - Work Assignment Close Out
. No activities were performed under this task.
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TABLE 2.7.3 SUMMARY OF SCHEDULE AND VARIANCES THROUGH 08/01/97

Budgeted Workplan

Actual

Variance

Start

To be
Complete

Percent
Complete

Start Complete

Percent
Complete

Start
(Over)/Under

Complete
(Over)/Under

Percent

Complete
(Over)/Under

Task 1

Project
Planning and
Support

9/25/95

06/30/98*

100%

9/15/95

30%

Task 2

Commiunity
Relations

To be
determined

0%

Task 3
Field
Investigation

2/3/97

0%

2/3/97

Task 7

Assessment of
Risks

NA

NA

NA

NA NA

NA

NA

NA

NA

Task 8
Treatability
Study/Pilot
Testing

To be
determined

0%

Task 9
Remedial
Investigation
Report

8/96

12/31/96*

100%

8/96

30%

Task 10
Remedial

Alternatives
Screenin
| > g

To be
determined

0%
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TABLE 2.7.3 SUMMARY OF SCHEDULE AND VARIANCES THROUGH 07/04/97 CONT.

Budgeted Workplan Actual Variance
To be Percent . Percent Percent
Start Complete | Complete Start Complete | Complete Start Complete | Complete
(Over)/Under (Over)/Under (Over)/Under
Task 11 To be
Remedial determined —— 0%
Alternatives
Evaluation
Task 12 To be
FS Report and determined e 0%
RI/FS Report
Task 13 To be
Post RI/FS determined L 0%
Report )
Task 15 .
Work 10/01/96. | 06/30/98* 100%
Assignment
. Clase Out-

Project work extending beyond the scheduled due dates are due to PRP schedule slippage and are not reported as variances.
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2.7.4 Schedule Variances Corrective Actions Taken and Planned
None
2.7.5 Anticipated Activity for Next Reporting Period

Await further direction from the Work Assignment Manager.
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RAC Work Assignment Cost Variance Report (WA-1) 7

For Work Performed: 10/04/97-10/31/97

Total 78.87

Contractor: Sverdrup Environmental, Inc.
Contract Number: 68-W5-0014
Work Assignment Number: 003-RSP-0714
Work Assignment Title: West Lake Landfill . !
Work Assignment Form:  Term
(A) ®) © (D) (E) (F)
(B+C) (E-D)
Current Month Cumulative Cost to Complete Total Performance Approved Work
Total Total (Estimate) . (Estimate) Plan Budget Variance
Billing Category LOE Dollars LOE Dollars LOE Dollars LOE Dollars LOE Dollars LOE Dollars
PLOE 22.21 5,108.56 13,724;44 18,833.00 18,833.00 0.0 0.00
Clerical . 0.00 71.25 1,311.75 1,383.00 1,383.00 0.0 0.00
Total Direct Labor 22.21 5,179.81 15,036.19 20,216.00 20,216.00 0.0 0.00
Overhead 44.42 10,726.37 30,072.37 40,798.74 38,413.00 (2.385.74)
Direct Charges 0.00 25.25 2,639.75 2,665.00 2,665.00 0.00
Travel 0.00 441.55 285.45 727.00 727.00 0.00
Equipment 0.00 0.00 0.00 0.00 0.00 0.00
Insurance 0.00 0.00 0.00 0.00 0.00 0.00
CDM Federal 0.0 0.00 1,026.73 0.00 1,026.73 0.0 0.00 (1,026.73)
Terracon 0.0 0.00 1,440.60 23,543.45 24,984.05 28,662.00 3,677.95
M. Steele Enterprises 0.0 0.00 0.00 0.00 0.00 0.0 0.00 0.00
Zambrana- 0.0 0.00 0.00 0.00 0.00 0.0 0.00 0.00
CRS ' 0.0 0.00 270.00 0.00 270.00 00 0.00 (270.00)
Subpool ] :
Fixed Price . . ) 6.40 9.83 (9.63) 0.00 0.00 0.00
CPFF - . 0.00 0.00 0.00 0.00 0.00 0.00
Other 0.00 0.00 0.00 0.00 . 0.00 0.00
G&A 0.00 0.00 0.00 , 0.00 0.00 0.00
_Subtotal 73.03. 19,119.94 - . 7156758 90,687.52 - : 90,683.00 T (4.52)
Base Fee ’ 5.84 987.08 2,648.92 3,636.00 3.636.00 0.00
Award Fee ) ' 0.00 0.00 9.453.00 5,453.00 5,453.00 0.00
20,107.02 79,669.50 99,776.52 99,772.00 (4.52)



RAC Work Assignment Involced vs. Incurred Costs Report (WA-2)

Contractor: Sverdrup Environmental, Inc.
Contract Number: 68-W5-0014
Work Assignment: Waest Lake Landfiill Site:

Work Assignment Type: Term

For Work Performed: 10/04/97-10/31/97

0.0

incurred Current Month

Invoiced Current Month

(A) (8) ©) (©) (E) (F) G)
C+D . D+E
Cumutative Monthly Invoice Adjustments for Current Month Current Month Currenlt Month Cumulative
Amount Invoiced Total Previous Months Incurred and Incurred, not Tolal Incurred Amount Incurred
Invoiced Invoiced (est.) (estimaie) (estimate)

Billing Category LOE Dollars LOE Dollars LOE Dollars LOE Dollars LOE Doltars LOE Dollars LOE Dollars
Direct Labor . .

P4 371.28 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0 0.0 0 371

P3 970.01 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0 0.0 0 970

P2 2,796.43 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0 0.0 0 2,796

P1 260.78 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0 0.0 0 261

T2 0.00 - 0.00 0.0 0.00 0.00 0.0 0 0 0

T1 710.06 22.21 0.0 0.00 22.21 0.0 0 22 710
Total PLOE 5,108.56 22.21 0.0 0.00 22.21 0.0 0 22 5,109

CL 71.25 0.00 0.0 0.00 0.00 0.0 0 0 M
Total Direct Labor 5,179.81 22.21 0.0 0.00 22.21 0.0 0 22 5,180
Overhead 10,726.37 44.42 0.00 44.42 0 44 10,726
Direct Charges 25.25 0.00 0.00 : 0.00 0 0 25
Travel 441.55 0.00 0.00 0.00 0 0 442
Equipment 0.00 0.00 0.00 0.00 0 0 0
Insurance 0.00 0.00 0.00 0.00 0 0 0
CDM Federal 1.026.73 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0 0.0 0 1,027
Terracon 1,440.60 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0 0.0 0 1,441
M. Steele Enterprises 0.00 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0 0.0 0 0
Zambrana 0.00 0.0 0.00 0.0 0.00 00 0.00 0.0 0 0.0 0 0
CRS 270.00 0.0 000 0.0 0.00 0.0 0.00 0.0 0 0.0 0 270
Subpool ,

Fixed Price 9.63 6.40 0.00 6.40 0 6 10

CPFF 0.00 0.00 0.00 0.00 0 0 0

Other 0.00 0.00 0.00 0.00 0 0 0
G&A 0.00 0.00 0.00 0.00 0 0 0
Subtotal 19,119.94 73.03 0.00 73.03 0 73 19,120
Base Fee 987.08 5.84 0.00 5.84 0 6 987
Award Fee 0.00 0.00 0.00 0.00 0 0 0
Waork Assignment Total 20,107.02 78.87 0.00 78.87 0 79 20,107



RAC Work Asslgnment Sub Pool Report (WA-3)

Through October 31, 1997

Contractor: Sverdrup Environmental, Inc.
Contract Number: 68-W5-0014
Work Assignment Number: 003-RSP-0714 Wark Assignment Title: West Lake Landfill
Site Name: West Lake Landfill
: (A) (8) (C) (D)

) Subcontract POP POP Agreement Business Contract Activity Primary Current Potential
Subcontractor Number Start End Date Status Type Code Task Code Value _Value
Staffing Solutions N/A 01/30/97 Open 01/30/97 LB Fixed RS-01 6.40 Open

' RS-02
RS-03
RS-01
RS-08
RS-09
RS-10
RS-11
RS-12
RS-13
RS-15
Total 6.40



RAC Contract Invoice Backup Report - Work Assignment (CIB-2)

Contract Number: 68-W5-0014 Work Assignment: 003-RSP-0714 Activity: RI/FS OS
Work Assignment Title: West Lake Landfill
Period of Performance: 09/13/95 - 12/31/96 WA Form: Term
Contractor Name; Sverdrup Environmental, Inc. invoice Number: 29
Invoice Service Delivery Date:  10/04/97-10/31/97 Invoice Date: November 18, 1997
Task Category Code: PP
Task 1: Project Planning and Support
PRIME CONTRACTOR Current | Cumulative | Approved Work Plan Budget
Cost Elements LOE/HRS | Dollars { LOEMHRS | Dollars [ LOEHRS | Dollars
Direct Labor
P4
1)  Robert M. Young 274.02
2) ArA. Altman 97.26
P-4 Subtotal _ 0.0 0.00 371.28
P-3
1) Chares M. Gross 944.39
2) Dennis F. Boll 25.62
P-3 Subtotal 0.0 0.00 970.01
P-2
1) Jon B. Niffenegger 2,151.90
2) Michael W. McCurdy 11.47
P-2 Subtotal 0.0 0.00 2,163.37
P-1
P-1 Subtotal 0.0 0.00 ) 0.00
T-2
T-2 Subtotal 0.0 0.00 0.00
T-1
1) Aimee E. Hamilton . §72.12
2) David W. Schull 22.21 125.19
3) Maria V. Cordova 12.75
T-1 Subtotal . 22.21 710.06
TOTAL, PROFESSIONAL 22.21 4,214.72
Clerical
1) Cindy M. Geivett 71.25
: 0.00
0.00
TOTAL, CLERICAL 0.00 71.25
TOTAL, DIRECT LABOR 22.21 4,285.97
DIRECT COSTS
ODC's .
Reproduction ] 0.00 0.00
Supplies 0.00 0.00
Mail/Courier 0.00 25.25
Computer Time 0.00 0.00
Reports 0.00 0.00
Telephone 0.00 0.00
Advertising 0.00 0.00
Other 0.00 0.00
Subtotal, ODCs 0.00 25.25
Travel 0.00 441.55 . 552
Equipment 0.00 0.00 0
Subpool 6.40 9.63 0
Pollution Liability Insurance 0.00 0.00 0
TOTAL, DIRECT COSTS 6.40 476.43 1,319
[TOTAL, PRIME DIRECTS [ | 28.61 | ] 4,76240 . N | 7,188]
i {LOE/HOURS &COST) J
INDIRECT COSTS
Fringe Benefits 0.00% 0.00 0.00 0
Overhead - Office 200.00% 44.42 8,851.39 11,153
Overhead - Field 105.00% 0.00 0.00 8}
Handling 0.00% 0.00 0.00 4]
G&A 0.00% 0.00 0.00 0
TOTAL, PRIME INDIRECT COSTS 44.42 8,851.39 11,153
Base Fee 5.84 786.55 1.024
(TOTAL, PRIME COSTS 78.87 14,400.34 19,365

(DIRECTS+INDIRECTS+BASE FEE)

Standard Form 1035-Invoice Continuation
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RAC Contract Invoice Backup Report - Work Assignment (CiB-2)

.

Contract Number:
Wark Assignment Title:
Penod of Performance:
Contractor Name:

Invoice Service Delivery Date:

West Lake Landfill -
09/13/95 - 12/31/96
Sverdrup Environmental, Inc.
10/04/97-10/31/97

Work Assignment: 003-RSP-0714

WA Form: Term
Invoice Number; 29

Invaice Date: November 18, 1997

Activity:

RI/FS OS

(DIRECTS+INDIRECTS+BASE FEE)

65,657 “

Standard Form 1035-Invoice Continuation

TCTAL OF ALL TASKS

PRIME CONTRACTOR [ Current ] Cumulative | . Approved Work Plan Budget
Cost Elements { LOEMHRS | Dollars [ LOEMHRS | Dollars [ LOE/HRS T Dollars

P-4

P=<_Subtotal 0.0 0.00 371.28 1,585
X

P-g Subtotal 0.0 0.00 970.01 2,699
Pz -

P-Z Subtotal 0.0 0.00 2,796.43 13,683
P-1

g Subtotal 0.0 0.00 260.78 283
T-2

J-2 Subtotal 0.0 0.00 0.00 0
T-1

T-1 Sublotal 22.21 710.06 583
TOTAL, PROFESSIONAL 2221 5,108.56 18,833
Clerical

TOVAL, CLERICAL 0.00 71.25 1,383
TOTAL, DIRECT LABOR 22.21 5,179.81 20,218
DIRECT COSTS

oDC's . :

. Reproduction 0.00 0.00 469
Supplies 0.00 0.00 0 -
Mail/Courier 0.00 25.25 996 .
Computer Time 0.00 0.00 ]
Reports 0.00 0.00 0
Telephone 0.00 0.00 1,000
Advertising 0.00 0.00 200
Other 0.00 0.00 0

Subtotal, ODCs 0.00 25.25 2,665
Travel 0.00 441.55 727
Equipment 0.00 0.00 0
Subpoo! 6.40 9.63 0
Paltution Liability insurance 0.00 0.00 0
TOTAL, DIRECT COSTS 6.40 476.43 3,392
[TOVAL, PRIME DIRECTS 28.61 5,656.24 23,608"
{LOE/HOURS &COST)
INDIRECT COSTS
Fringe Benefits 0.00 0.00 0
Overhead - Office .44.42 10,726.37 38,413
Overhead - Field 0.00 0.00 0
Handling 0.00 0.00 -0
. G&A 0.00 0.00 4]
TOTAL, PRIME INDIRECT COSTS 44 42 | 10.726.37 38,413
Base Fee 5.84 987.08 3,636
[TOIAL, PRIME COSTS 78.87 17,369.69



RAC Contract Invoice Backup Report - Work Assignment (C1B-2)

Contract Number: 68-W5-0014

Work Assignment Title: West Lake Landfili

Period of Performance: 09/13/95 - 12/31/96
Contractor Name: Sverdrup Environmental, Inc.

Invoice Service Delivery Date: 10/04/97-10/31/97

Work Assignment:

WA Form;
Invoice Number:
Invoice Date:

003-RSP-0714

Term
29

November 18, 1997

Activity:

RI/FS OS

Task Category Code: PP
Task 1: Project Planning and Support
TOTALS FOR TASK 1
Current | Cumulative | Approved Work Plan Budget
Cost Elements [ LOEMRS | Dollars [ LOEMHRS | Dollars | LOEHRS | Dollars
PRIME CONTRACTOR
TOTAL, DIRECT LABOR (LOE/HRS) H 22.21 4,214.72 5,480.00
TOTAL, DIRECT LABOR (Clerical) . 0.00 71.25 389.00
TOTAL, DIRECT COSTS
Other Direct Costs 0.00 25.25 767.00
Travel 0.00 441.55 552.00
Equipment 0.00 0.00 0.00
Subpool 6.40 9.63 0.00
Pollution Liability Insurance 0.00 0.00 0.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 44.42 8,851.39 11,153.00
TOTAL, TEAM SUB FEES (as negotiated) 0.00 0.00 0.00
TOTAL, BASE FEE (Prime) 5.84 786.55 1,024.00
TOTAL, TASK 1 COSTS [ ] 78.87 14,400.34 19.365.00
CDM FEDERAL PROGRAMS CORP.
TOTAL, DIRECT LABOR (LOE/HRS) 0.0 0.00 367.65 0.00
TOTAL, DIRECT LABOR (Clerical) 0.0 0.00 38.59 0.00
TOTAL, DIRECT COSTS
Other Direct Costs 0.00 44.34 0.00
Travel 0.00 0.00 0.00
Equipment 0.00 0.00 0.00
Subpool 0.00 0.00 0.00
Poliution Liability Insurance 0.00 0.00 0.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 0.00 546.02 0.00
TOTAL, TEAM SUB FEES (as negotiated) 0.00 30.13 0.00
TOTAL, BASE FEE (Prime) 0.00 0.00 0.00
TOTAL, TASK 1 COSTS 0.0 0.00 1,026.73 0.00
TERRACON ENVIRONMENTAL, INC.
TOTAL, DIRECT LABOR (LOE/HRS) 0.0 0.00 223.24 1,483.00
TOTAL, DIRECT LABOR (Clerical) 0.0 0.00 0.00 158.00
TOTAL, DIRECT COSTS
Other Direct Costs 0.00 0.00 345.00
Travel 0.00 0.00 0.00
Equipment 0.00 0.00 0.00
Subpool 0.00 0.00 0.00
Pollution Liability insurance 0.00 0.00 773.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 0.00 502.73 3,695.00
TOTAL, TEAM SUB FEES (as negotiated) 0.00 26.08 228.00
TOTAL, BASE FEE (Prime) 0.00 0.00 0.00
TOTAL, TASK 1 COSTS 0.0 0.00 [ ] 752.05 [ ] 6,682.00
M. STEELE ENTERPRISES, INC.
TOTAL, DIRECT LABOR (LOE/HRS) 0.0 0.00 0.0 0.00 0.0 0.00
TOTAL, DIRECT LABOR (Clerical) 0.0 0.00 0.0 0.00 0.0 0.00
TOTAL, DIRECT COSTS
Other Direct Costs 0.00 0.00 0.00
Travel 0.00 0.00 0.00
Equipment 0.00 0.00 0.00
Subpool 0.00 0.00 0.00
Pollution Liability Insurance 0.00 0.00 0.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 0.00 0.00 0.00
TOTAL, TEAM SUB FEES (as negotlated) 0.00 0.00 0.00
TOTAL, BASE FEE (Prime) 0.00 0.00 0.00
TOTAL, TASK 1 COSTS 0.0 0.00 0.0 0.00 0.0 0.00
ZAMBRANA ENGINEERING, INC.
TOTAL, DIRECT LABOR (LOE/HRS) 0.0 0.00 0.0 0.00 0.0 0.00
TOTAL, DIRECT LABOR (Clerical} 0.0 0.00 0.0 0.00 0.0 0.00
TOTAL, DIRECT COSTS
Other Direct Costs 0.00 0.00 0.00
Travel 0.00 0.00 0.00
Equipment 0.00 0.00 0.00
Subpool 0.00 0.00 0.00
Pollution Liability Insurance 0.00 0.00 0.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 0.00 0.00 0.00
TOTAL, TEAM SUB FEES (as negotiated) 0.00 0.00 0.00
TJOTAL, BASE FEE (Prime) 0.00 0.00 0.00
TOTAL, TASK 1 COSTS 0.0 0.00 0.0 0.00 0.0 0.00

Standard Form 1035-Invoice Continuation
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RAC Contract Invoice Backup Report - Work Assignment (CIB-2)

‘e

Ccntract Number:

68-W5-0014

Work Assignment: 003-RSP-0714 Activity: RI/FS OS
Work Assignment Title: West Lake Landfill .
Period of Performance: 09/13/95 - 12/31/96 WA Form: Term’
Contractor Name; Sverdrup Environmental, inc. Invoice Number: 29 :
Invoice Service Delivery Date: 10/04/97-10/31/97 Invoice Date: November 18, 1997
Task Category Code: PP
Task 1: Project Planning and Support .
TOTALS FOR TASK 1
. Current Cumulative Approved Work Plan Budget
Cost Elements [ LOE/HRS | Dollars | LOEH Dollars LOE/HRS | Dollars
CRS
TOTAL, DIRECT LABOR (LOE/HRS) 0.0 0.00 270.00 0.0 0.00
TOTAL, DIRECT LABOR (Clerical) 0.0 0.00 0.00 0.0 0.00
TOTAL, DIRECT COSTS - : :
Other Direct Costs 0.00 0.00 0.00
Travel 0.00 0.00 0.00
Equipment 0.00 0.00 0.00
Subpool 0.00 0.00 0.00
Pollution Liability Insurance . 0.00 0.00 0.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 0.00 0.00 0.00
TOTAL, TEAM SUB FEES (as negotiated) 0.00 0.00 .00
TOTAL, BASE FEE (Prime)
TOTAL, TASK 1 COSTS 0.0 0.00 270.00 0.0 . 0.00
TOTAL (PRIME + TEAM SUBCONTRACTORS)
TOTAL, DIRECT LABOR (LOE/HRS) 2221 5,075.61 6,963.00
TOTAL, DIRECT LABOR (Clerical) 0.00 109.84 547.00
TOTAL, DIRECT COSTS
Other Direct Costs 0.00 69.59 1,112.00
Travel 0.00 ' 441.55 552.00
Equipment 0.00 0.00 0.00
Subpool 6.40 9.63 0.00
Pollution Liability Insurance 0.00 0.00 773.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 44.42 9,900.14 14,848.00
TOTAL, TEAM SUB FEES (as negotiated) 0.00 56.21 228.00
TOTAL, BASE FEE (Prime) 5.84 788.55 1,024.00
TOTAL, TASK 1 COSTS 78.87 16,449.12 26,047.00

Standard Form 1035—|ﬁvoice Continuation




RAC Contract Invoice Backup Report - Work Assignment (CIB-2)

Contract Number: 68-W5-0014 Work Assignment: 003-RSP-0714 Activity: RI/FS OS
Work Assignment Title: West Lake Landfill
Period of Performance: 09/13/95 - 12/31/96 WA Form: Term
Contractor Name: Sverdrup Environmental, Inc. Invoice Number: 29
Invoice Service Delivery Date: 10/04/97-10/31/97 Invoice Date: November 18, 1997
TOTAL OF ALL TASKS
TOTALS FOR ALL TASKS
Current | Cumulative ] Approved Work Plan Budget
Cost Elements [ LOEMHRS T Dollars | LOEHRS | Dollars | LOEMHRS ] Dollars
PRIME CONTRACTOR
TOTAL, DIRECT LABOR (LOE/HRS) H 22.21 5,108.56 18,833.00
TOTAL, DIRECT LABOR (Clerical) . 0.00 71.25 1,383.00
TOTAL, DIRECT COSTS -
Other Direct Costs 0.00 25.25 2,665.00
Travel 0.00 441.55 727.00
Equipment 0.00 0.00 0.00
Subpool 6.40 9.63 0.00
Pollution Liability Insurance 0.00 0.00 0.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 44.42 10,726.37 38,413.00
TOTAL, TEAM SUB FEES (as negotiated) 0.00 0.00 0.00
TOTAL, BASE FEE (Prime) 5.84 987.08 3,636.00
TOTAL, ALL TASKS . 78.87 17,369.69 65,657.00
CDM FEDERAL PROGRAMS CORP.
TOTAL, DIRECT LABOR (LOE/HRS) 0.0 0.00 367.65 0.00
TOTAL, DIRECT LABOR (Clerical) 0.0 0.00 38.59 0.00
TOTAL, DIRECT COSTS
Other Direct Costs 0.00 44.34 0.00
Travel 0.00 0.00 0.00
Equipment 0.00 0.00 0.00
Subpool 0.00 0.00 0.00
Pollution Liability Insurance 0.00 0.00 0.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 0.00 546.02 0.00
TOTAL, TEAM SUB FEES (as negotiated) 0.00 30.13 0.00
TOTAL, BASE FEE (Prime) 0.00 0.00 0.00
TOTAL, ALL TASKS 0.0 0.00 1,026.73 0.00
TERRACON ENVIRONMENTAL, INC.
TOTAL, DIRECT LABOR (LOE/HRS) 0.0 0.00 421.94 7,138.00
TOTAL, DIRECT LABOR (Clerical) 0.0 0.00 0.00 158.00
TOTAL, DIRECT COSTS
Other Direct Costs 0.00 0.00 876.00
Travel 0.00 0.00 751.00
Equipment 0.00 0.00 0.00
Subpool 0.00 0.00 0.00
Pollution Liability Insurance 0.00 0.00 773.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 0.00 950.20 16,430.00
TOTAL, TEAM SUB FEES (as negotiated) 0.00 68.46 1,016.00
TOTAL, BASE FEE (Prime) 0.00 0.00 0.00
TOTAL, ALL TASKS 0.0 0.00 [ | 1,440.60 [ ] 27,142.00
M. STEELE ENTERPRISES, INC. -
TOTAL, DIRECT LABOR (LOE/HRS) 0.0 0.00 0.0 0.00 0.0 0.00
TOTAL, DIRECT LABOR (Clerical) 0.0 0.00 0.0 0.00 0.0 0.00
TOTAL, DIRECT COSTS
Other Direct Costs 0.00 0.00 0.00
Travel 0.00 0.00 0.00
Equipment 0.00 0.00 0.00
Subpoo! 0.00 0.00 0.00
Pollution Liability Insurance 0.00 0.00 0.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 0.00 0.00 0.00
TOTAL, TEAM SUB FEES (as negotiated) 0.00 0.00 0.00
TOTAL, BASE FEE (Prime) 0.00 0.00 0.00
TOTAL, ALL TASKS 0.0 0.00 0.0 0.00 0.0 0.00
ZAMBRANA ENGINEERING, INC.
TOTAL, DIRECT LABCR (LOE/HRS) 0.0 0.00 0.0 0.00 0.0 0.00
TOTAL, DIRECT LABOR (Clerical) 0.0 0.00 0.0 0.00 0.0 0.00
TOTAL, DIRECT COSTS
Other Direct Costs 0.00 0.00 0.00
Travel 0.00 0.00 0.00
Equipment 0.00 0.00 0.00
Subpool 0.00 0.00 0.00
Pollution Liability Insurance 0.00 0.00 0.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 0.00 0.00 0.00
TOTAL, TEAM SUB FEES (as negotiated) 0.00 0.00 0.00
TOTAL, BASE FEE (Prime) 0.00 0.00 0.00
TOTAL, ALL TASKS 0.0 0.00 0.0 0.00 0.0 0.00

Standard Form 1035-Invoice Continuation
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RAC Eontract Invoice Backup Report - Work Assignment (CIB-2)

Contract Number:
Wark Assignment Title: - West Lake Landfill

Peiiod of Performance: 09/13/95 - 12/31/96
Contractor Name: Sverdrup Environmental, Inc.
Invoice Service Delivery Date: 10/04/97-10/31/97 )

68-W5-0014

TOTAL OF ALL TASKS

Work Assignment: 003-RSP-0714

WA Form: Term
Invoice Number: 29
Invoice Date: November 18, 1997

o,

TOTALS FOR ALL TASKS

RIFS OS

Current Cumulative Approved Work Plan Budget
Cost Elements [ LOE/HRS Dollars [ LOEHRS T Dollars Doltars
CRS .
TOTAL, DIRECT LABOR (LOE/HRS) 0.0 0.00 270.00 0.0 0.00
TOTAL, DIRECT LABOR (Clerical) 0.0 0.00 0.00 0.0 0.00
TOTAL, DIRECT COSTS -
Other Direct Costs 0.00 0.00 0.00
Travel 0.00 0.00 0.00
Equipment 0.00 0.00 0.00
Subpool 0.00 0.00 0.00
Pollution Liability insurance 0.00 0.00 0.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 0.00 0.00 0.00
TOTAL, TEAM SUB FEES (as negotiated) 0.00 0.00 0.00
TOTAL, BASE FEE (Prime) 0.00 0.00 0.00
TOTAL, ALL TASKS 0.0 0.00 270.00 0.0 0.00
TOTAL (PRIME + TEAM SUBCONTRACTORS) .
TOTAL, DIRECT LABOR (LOE/HRS) 221 6,168.15 25,971.00
TOTAL, DIRECT LABOR (Clerical) 0.00 109.84 1,541.00
TOTAL, DIRECT COSTS
Other Direct Costs 0.00 69.59 3.541.00
Travel 0.00 441.55 1,478.00
Equipment 0.00 0.00 0.00
Subpool . 6.40 9.63 0.00
Pollution Liability Insurance 0.00 0.00 773.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 44 .42 12,222.59 54,843.00
TOTAL, TEAM SUB FEES (as negotiated) 0.00 98.59 1,016.00
TOTAL, BASE FEE (Prime) 5.84 ' 987.08 3,636.00
TOTAL, ALL TASKS 78.87 20,107.02 92,799.00

Standard Form 1035-Invoice Continuation



RAC Contract Invoice Backup Report-
Work Assignment Subpool Detail (CIB-5)

Contract Number: 68-W5-0014

Work Assignment Title: West Lake Landfill

Period of Performance: 09/13/95 - 12/31/96
Contractor Name: Sverdrup Environmental, Inc.

Invoice Service Delivery Date: 10/04/97-10/31/97

Subcontractor: Staffing Solutions
WA Task: RS-01

Subcontract SOW: - Secretarial Support
Period Work Performed: 09/30/97-10/01/97
Business Status: LB

Potential Value: Open

Cumulative Charges: $6.40

Work Assignment Number: 003-RSP-0714

Invoice Number:
Invoice Date:

Subcontract Number:

Contract Terms:

29
November 18, 1997
Current Period
6.40
SEVE 3C22
Fx Unit Price
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